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This report summarizes the levee construction activities on the Rivers Project from the 
beginning of construction through the week ending the 27th of August, 2011. 

 
Construction began with the installation of a silt fence and perimeter controls. Also required 

because of the location of the project within a residential neighborhood, chain link fencing was 
installed completely around the project perimeter. During this initial work, a nesting bird was 
discovered in a tree at the west end of the project adjacent to the DWR yard. For the protection of the 
bird, a perimeter was established and monitoring was conducted on a daily basis. On the 18th of 
August ICF declared that the nest was a "success" and that all birds were no longer present. This 
allowed the perimeter to be taken down and access to the entire staging area was made available to 
the contractor. Additionally, due to the possible presence of an endangered bat species within the 
jobsite, it was required that all necessary tree removal along the levee be accomplished at dusk under 
ICF supervision. 

 
Raito began drilling for soil samples through the levee crown while the environmental controls 

were being placed. The material removed from 
these drillings was used in the formulation of the 
mix design for the Soil Bentonite cutoff wall. Also 
still in progress is the sampling of the soil every 
hundred feet along the in situ mixed wall centerline 
in order to confirm the location and presence of the 
key material. 

 
Upon completion of the initial environ‐

mental control installation Teichert began the 
stripping of the levee slopes and the staging area 
adjacent to the waterside of the levee along the 
length of the project minus the area mentioned 
above. 

 
Beginning the 9th of August,  Teichert 

started the degrade of the levee at the east end of 
the project. This part of the project only required a 
degrade of 1’‐3’ and was able to be accomplished 
with scrappers and dozers. On the 12th of August 
the degrade of the west, approximate two‐thirds of 
the project requiring a degrade of more than 10’ 
began. Teichert began at the east end heading west 
and the degrade was accomplished by loading haul 
trucks directly from an excavator and taken off site. 
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Simultaneous with the degrade of the levee, 
the inspection trench was cut. After the inspection 
trench was cut, it was moisture conditioned and 
compacted. Teichert deemed, at their own risk, 
they would use material from one of their offsite 
borrow locations for the backfill of the inspection 
trench. The material was mixed with a  tractor and 
disc in the trench, moisture conditioned and 
compacted. This same material source was also 
used to widen a 700' section of levee approximately 
18' waterward for the realignment of the levee to 
allow the inspection trench to be cut and to 
facilitate slurry wall work.  

 
Raito began mobilizing equipment for the  

in situ mixed wall on the 4th of August with the 
main drill rig units arriving on the 6th of August.  By 
the 11th of August the bulk of the drill rigs had 
been assembled and a crane arrived onsite to stand 
up the boom. Drilling of the in situ mixed wall 
began on the 22nd of August working 24 hours a 
day, six days a week on the 100' test section which 
is located from station 81+00 to 80+00. This section 
of the wall is at a depth of 133' from the working 
pad. On the 27th/28th of August the night crew 
completed the test section and drilled the first 
segment to the west of the test section. 
 
 
 
 


